
State of California Department of Transportation Page 1
11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-BUT-191-6.8/8.6

03-COL-20-31.8/32.8

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-28.8/39.6

03-ED-50-39.5/48.7

Fed Aid

HA22

20.20

201130

HA42

Pgm Code

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

Description 

REALIGN CURVES, WIDEN SHOULDERS

PAVEMENT REHABILITATION

BRIDGE DECK REHABILITATION

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

RHMA OVERLAY

INSTALL SANDTRAPS AND PULLOUTS

Type Of Work

KNIFE RIVER CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

LAMON CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

Contractor

CHICO  CA 95928

ROSEVILLE  CA 95661

BENICIA  CA 945101195

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

SACRAMENTO CA 95826

(530)891-6555

(916)757-6400

(925)372-8000

(530)676-0825

(530)671-1370

(916)381-0911

SOLANO, MATT

HARLINE, JOE

KOKER, JUANAH

KOKER, JUANAH

Resident
Engineer

(530)218-4810

 

(530)682-6224

(530)218-4803

(916)416-7612

 

 $18,242,000

 $12,760,000

 $3,749,509

 $3,285,000

 $5,549,926

 $1,832,594

Bid + CCOs

 $17,245,633

 $0

 $2,986,881

 $1,752,850

 $5,845,912

 $0

Comp To  date

 $117,163

 $0

 $203,480

 $0

 $1,031,139

 $0

This Month

02/14/17

10/15/18

04/05/18

06/30/16

03/19/18

08/10/18

Awarded

02/27/17

11/08/18

04/25/18

10/14/16

04/03/18

09/14/18

Approved

01/04/19

01/31/19

09/30/18

11/26/18

Est Comp

 100%

 0%

 41%

 0%

 99%

 0%

%Time

 99%

 0%

 76%

 53%

 100%

 0%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

03-3F7604

03-2F9804

03-0G8704

03-1H6904

03-0G7504

03-2F1304

Contract 

ACHS-STP1-(100) 

B1NH-P020-(187)E

  

  

  

ACNH-P050-(146)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

8801 FOLSOM BLVD SUITE 260

2707 NOTRE DAME BLVD.

33 DEPOT ST

3065 BLAIRS LANE

11323 SANDERS DRIVE

CHICO, CA 95928

COLFAX, CA 95713

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

Fed Aid

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

Description 

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

Type Of Work

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

Contractor

SYLMAR  CA 91342

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

RALEIGH  NC 27615

(818)362-9200

 

 

 

 

(919)388-4222

MONTPLAISIR, JARET

ALTERTON, NATHAN

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

Resident
Engineer

(530)682-5837

(530)957-1110

(530)682-5837

(530)957-1110

(530)621-0986

 

 $27,152,131

 $985,000

 $1,355,000

 $4,405,000

 $370,000

 $848,283

Bid + CCOs

 $18,018,695

 $530,315

 $456,626

 $2,304,958

 $181,787

 $0

Comp To  date

 $109,319

 $2,257

 $0

 $10,347

 $0

 $0

This Month

01/23/17

04/07/18

10/25/16

06/14/17

05/13/11

09/18/18

Awarded

02/14/17

04/13/18

02/02/17

07/20/17

11/03/11

11/08/18

Approved

04/19/19

11/30/18

01/03/17

11/30/18

06/23/11

Est Comp

 61%

 0%

 100%

 0%

 67%

 0%

%Time

 66%

 54%

 34%

 52%

 100%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-3C3804

03-4H3404

03-2H4404

03-3H3604

03-2F7204

03-2H6804

Contract 

ACNH-P050-(39 )

  

  

  

STP-    -(   )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

03-NEV-20-159.0/0

03-NEV-80-18.3/19.3

Fed Aid

20.20

201130

Pgm Code

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY NEAR CHICAGO PARK AT

VARIOUS LOCATIONS FROM 0.1 MILE EAST

OF PLACER COUNTY LINE TO 0.1 MILE

WEST OF MOUNT OLIVE R

CALTRANS' NEVADA CITY MAINTENANCE

STATION, 10057 GOLD FLAT ROAD NEVADA

CITY, CA 95959 DIR'S EMERGENCY L.B.

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

Description 

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

PAINT TWO BRIDGES

CULVERT REPLACEMENT

POTABLE WATER SUPPLY LINE

REPLACEMENT

CONSTRUCTION 8" WATER SUPPLY LINE

Type Of Work

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

F.D. THOMAS, INC

CCFG CONSTRUCTION

KOCH & KOCH, INC.

CCFG CONSTRUCTION

Contractor

YUBA CITY  CA 95991

ROCKLIN  CA 95765

CENTRAL POINT  OR 97502

SONORA  CA 95370

PENN VALLEY, CA 95946

SONORA  CA 95370

(530)671-1370

(916)919-1624

(541)664-3010

(209)743-4911

 

(209)743-4911

GRANDY, DWAYNE

GRANDY, DWAYNE

GRANDY, DWAYNE

FALLBECK, CHRIS

FALLBECK, CHRISTOPHER

CROSBY, TIM

Resident
Engineer

(530)713-7814

(530)713-7814

(530)713-7814

(530)682-7746

(530)682-7746

(530)320-6460

 $4,454,705

 $273,330

 $800,900

 $491,419

 $285,000

 $428,810

Bid + CCOs

 $4,281,696

 $258,322

 $322,785

 $494,278

 $110,941

 $434,935

Comp To  date

 $0

 $42,100

 $301,192

 $0

 $0

 $0

This Month

03/12/18

03/13/18

03/22/18

05/10/18

08/06/18

09/28/17

Awarded

04/03/18

04/03/18

04/16/18

06/07/18

10/02/18

10/27/17

Approved

09/28/18

11/21/18

01/22/19

10/16/18

11/08/18

10/31/18

Est Comp

 100%

 83%

 43%

 100%

 69%

 100%

%Time

 96%

 94%

 40%

 100%

 39%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

03-0G7604

03-0G8604

03-0G6204

03-0G8304

03-1G5704

03-1H2604

Contract 

ACST-P162-(039)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

217 BATEMAN DRIVE

393 MORNING STAR DR

P.O. BOX 909

393 MORNING STAR DR

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD,

STE. A

138 NEW MOHAWK ROAD,

STE B

10183 TRUCKEE AIRPORT

ROAD

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

Accepted

10/26/18

11/07/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

03-PLA-49-/0

03-PLA-49-/0

Fed Aid

20.80

120000

Pgm Code

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

IN PLACER, NEVADA, AND SIERRA

COUNTIES FROM 0.2 MILE EAST OF ROUTE

80/174 SEPARATION TO NEVADA STATE

LINE

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

Description 

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

6" AND 8" METHYL METHACRYLATE

TREE REMOVAL

TREE REMOVAL.

Type Of Work

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

Contractor

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

TUALATIN  OR 97062

BERKELEY  CA 94710

BERKELEY  CA 94710

(530)885-9360

 

(949)252-0441

(503)885-0420

(510)549-3954

(510)549-3954

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

ZINK, PHIL

MONTPLAISIR, JARET

FALLBECK, CHRIS

Resident
Engineer

(530)320-6460

(916)801-3478

(530)320-6460

(530)346-7996

(530)682-5837

(530)682-7746

 $3,375,682

 $1,385,000

 $5,486,186

 $10,998,418

 $1,290,565

 $1,512,035

Bid + CCOs

 $2,151,425

 $724,582

 $6,238,693

 $10,935,161

 $36,500

 $458,495

Comp To  date

 $0

 $0

 $59,265

 $0

 $0

 $339,745

This Month

02/12/18

10/28/16

06/07/18

04/20/18

08/03/18

08/03/18

Awarded

03/20/18

02/23/17

06/28/18

05/16/18

08/31/18

08/31/18

Approved

12/26/18

12/22/16

11/26/18

10/11/18

02/15/19

12/14/18

Est Comp

 53%

 100%

 100%

 100%

 24%

 68%

%Time

 64%

 52%

 98%

 100%

 3%

 30%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

SUSPENDED

 

Message

03-3F9204

03-2H4704

03-0G9504

03-1G1904

03-2H6504

03-2H6604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

11095 SW INDUSTRIAL WAY STE A

2828 8TH STREET

2828 8TH STREET

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

33 DEPOT STREET

10183 TRUCKEE AIRPORT

RD, #202

138 NEW MOHAWK RD.,

SUITE B

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

Accepted

11/13/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

Fed Aid

20.20

201130

HA42

HB4N

HB33

20.20

201130

Pgm Code

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN AND NEAR COLFAX FROM 0.3 MILE

SOUTH OF WEIMAR OVERHEAD TO 0.3  MILE

SOUTH OF ILLINOISTOWN OVERCROSSING

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

Description 

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

INSTALL CULVERT LINERS

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

Type Of Work

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

SAK CONSTRUCTION LLC

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

Contractor

BENICIA  CA 94510

REDDING, CA 96003

ROCKLIN CA 95765

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

(707)742-6000

 

(916)644-1413

(916)757-6400

(916)757-6400

 

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

CLARK, MARTIN

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(530)632-6714

(916)624-2851

(530)346-7996

(916)799-4858

(530)682-7747

(530)628-7747

 $34,774,419

 $525,000

 $1,148,884

 $36,523,114

 $3,731,496

 $1,385,000

Bid + CCOs

 $20,146,129

 $57,932

 $961,242

 $32,370,329

 $3,146,537

 $664,809

Comp To  date

 $2,454,681

 $0

 $0

 $860,313

 $804,917

 $664,809

This Month

02/14/18

10/16/17

04/18/18

03/10/16

11/16/17

06/25/18

Awarded

03/05/18

01/12/18

05/18/18

04/05/16

11/30/17

09/17/18

Approved

04/05/19

11/18/17

10/12/18

06/01/19

11/13/18

11/30/18

Est Comp

 57%

 0%

 100%

 98%

 100%

 100%

%Time

 58%

 11%

 100%

 88%

 84%

 48%

% Work 

 

 

COMPLETED

SUSPENDED

OVER RUN

OVER RUN

Message

03-0H26U4

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

Contract 

ACNH-P065-(108)E

  

ACIM-0803-(244)E

NHIM-D   -(   )0

ACIM-0804-(202)E

  

--()

  

--()

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

2806 TARMAC ROAD

4253 DULUTH AVE

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

PO BOX 1807

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

11/19/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE 80, 0.1MILE

WESTOF WB OFF TO BELL ROAD AND PLACER

COUNTY ON ROUTE 80, 0.1 MILE E. OF EB

ON FROM GOLDIR'S

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

Description 

REPLACE CROSS CULVERT

REPLACE A FAILED CULVERT

6" AND 8" THERMOPLASTIC

REPAIR ERODED EMBANKMENTS

REPLACE CULVERT

WEIGH IN MOTION REPAIRS AND

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

HANSEN BROS. ENTERPRISES

STERNDAHL ENTERPRISES INC.

HANSEN BROTHERS ENTERPRISES

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

FBD VANGUARD CONSTRUCTION

Contractor

COLFAX, CA 95713

GRASS VALLEY, CA 95945

SUN VALLEY  CA 91352

GRASS VALLEY, CA 95945

ROCKLIN, CA 95765

LIVERMORE  CA 94550

(530)346-8150

 

(818)834-8199

 

 

(925)245-1300

ZINK, PHIL

ZINK, PHIL

SCOTT, JEFF

ZINK, PHIL

OULAD-DAOUD, BRAHIM

SCOTT, JEFF

Resident
Engineer

(530)628-7747

(530)346-7996

(916)847-4916

(530)682-7747

(916)624-2851

(916)847-4916

 $295,000

 $485,000

 $3,857,495

 $985,000

 $325,000

 $1,641,888

Bid + CCOs

 $152,995

 $259,236

 $3,816,389

 $462,684

 $229,573

 $1,221,546

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $941,972

This Month

02/11/16

06/25/18

03/14/18

11/01/17

02/09/17

07/30/18

Awarded

04/20/16

09/10/18

04/11/18

02/09/18

05/05/17

08/31/18

Approved

03/01/16

08/24/18

11/09/18

05/29/18

03/20/17

12/24/18

Est Comp

 88%

 100%

 89%

 100%

 100%

 51%

%Time

 52%

 53%

 98%

 47%

 100%

 74%

% Work 

 

 

COMPLETED

OVER RUN

 

 

Message

03-1H4904

03-4H4504

03-1G1304

03-4H0104

03-2H9704

03-4F4004

Contract 

  

  

  

  

  

ACIM- 005-(350)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

P.O. BOX 1599

11861 BRANFORD ST.

PO BOX 1599

4401 DULUTH AVE.

550 GREENVILLE ROAD

33 DEPOT ST. P.O.

1807

33 DEPOT STREET

3855 N. FREEWAY BLVD.

#120

33 DEPOT STREET

2520 WARREN DRIVE,

SUITE A

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

11/08/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/23.1

03-SAC-50-/24.6

Fed Aid

20.20

201130

Pgm Code

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

Description 

6" AND 8" THERMOPLASTIC

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

TO REMOVE AC; PREPARE, AND TREAT

UPGRADE METAL BEAM GUARD RAIL

REMOVE AND REPLACE FAILED PCC SLABS

Type Of Work

PAVE-TECH INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

TURNKEY CONSTRUCTION SERVICES

INC

DREAMBUILDER CONSTRUCTION

CORP.

MYERS AND SONS CONSTRUCTION,LP

Contractor

VISTA  CA 92081

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

LINCOLN  CA 95648

PLACENTIA  CA 92870

SACRAMENTO, CA 95834

(760)727-8700

(707)639-4414

(916)855-4400

(916)543-9992

(714)646-3697

(916)283-9950

DAYOUB, BASHAR

SCHNEIDER, JOLIE

WARD, DONALD

LIANG, JIE

TRI, PRESTON

CHOY, WING

Resident
Engineer

(916)801-9674

(510)377-4171

(916)801-3478

(916)416-5820

(916)416-5572

(530)682-6814

 $4,393,796

 $15,347,560

 $9,360,953

 $764,916

 $2,200,064

 $4,985,000

Bid + CCOs

 $4,341,312

 $7,812,376

 $7,868,382

 $590,279

 $1,889,086

 $2,770,709

Comp To  date

 $0

 $698,549

 $146,225

 $0

 $246,405

 $890,831

This Month

03/19/18

09/28/17

02/08/18

05/10/18

06/01/18

08/30/18

Awarded

04/09/18

10/27/17

02/22/18

06/14/18

06/25/18

10/05/18

Approved

10/24/18

07/06/20

11/26/18

11/20/18

11/30/18

12/31/18

Est Comp

 97%

 33%

 98%

 53%

 100%

 100%

%Time

 77%

 51%

 94%

 77%

 86%

 56%

% Work 

COMPLETED

 

SUSPENDED

COMPLETED

OVER RUN

OVER RUN

Message

03-1G1204

03-3F5704

03-0G7704

03-0G7904

03-4F6104

03-4H7004

Contract 

  

ACNH-P012-(123)E

  

  

SNHG-X067-(079)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

2320 CORDELIA RD

4001 BRADSHAW ROAD

1410 FLIGHTLINE DRIVE, SUITE

1324 LAWSON LANE

4600 NORTHGATE BLVD #100

2777 DEL MONTE

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

1016 N.MARKET BLVD,

SUITE 60

1016W NORTH MARKET

BLVD

1016 N. MARKET BLVD.,

SUITE 50/60

W. SACRAMENTO, CA 95691

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

11/07/18

11/13/18

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-220-/3

03-SIE-49-45.1/45.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 220

0.1 MILES WEST OF HOWARD ISLAND

DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

Description 

BORE AND JACK A 36' REINFORCED

CONCRETE

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

COLD PLANE/DIGOUT DAMAGED SECTIONS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

Type Of Work

PRESTON PIPELINES, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

GEORGE REED, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MILPITAS, CA 95035

PLEASANTON, CA 94566

ROSEVILLE CA 95661

CONCORD  CA 94520

MODESTO, CA 95352

SPARKS, NV 89431

(916)386-1500

 

(916)757-6400

(925)687-6666

 

 

LEE, SUSHMA

KALKAT, JASPAL

EISSA, HANI

LEE, SUSHMA

HAMM, JEFFREY

CROSBY, TIM

Resident
Engineer

(916)718-8055

(916)204-6879

(916)416-7513

(916)718-8055

(916)508-3716

(530)320-6460

 $785,000

 $485,000

 $3,267,559

 $17,796,778

 $285,000

 $3,025,000

Bid + CCOs

 $309,478

 $0

 $1,653,233

 $10,580,763

 $0

 $501,585

Comp To  date

 $0

 $0

 $412,828

 $1,103,080

 $0

 $0

This Month

12/05/14

04/23/18

05/10/18

02/08/18

05/07/18

02/10/17

Awarded

02/20/15

06/12/18

06/07/18

03/05/18

06/12/18

07/17/17

Approved

01/22/15

11/30/18

12/21/18

12/06/18

10/09/18

10/10/17

Est Comp

 0%

 0%

 61%

 92%

 0%

 100%

%Time

 39%

 0%

 50%

 59%

 0%

 17%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-0H2504

03-4H3804

03-1H3804

03-0F3514

03-4H4004

03-2H9904

Contract 

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

133 BOTHELO AVE

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

P.O. BOX 4760

1900 GLENDALE AVE

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE STREET

10960 WEST RIVER ST.

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

W. SACRAMENTO, CA 95691

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

NEAR SUTTER FROM COLUSA COUNTY LINE

TO THE SUTTER BYPASS BRIDGE 18-0005

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

Description 

TREE REMOVAL

RAC OVERLAY

REPAIR DAMAGED BRIDGE

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

REPAIR CULVERTS AND EMBANKMENTS

INSTALL RAMP METERS

Type Of Work

MOUNTAIN F ENTERPRISES, INC

KNIFE RIVER CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE ROCK COMPANY

Contractor

FOLSOM  CA 95630

CHICO  CA 95928

BENICIA, CA 94510

SPARKS, NV 89431

SACRAMENTO, CA 95853

SAN JOSE  CA 95138

(530)626-4127

(530)891-6555

(925)372-8000

 

 

(408)574-1400

FALLBECK, CHRIS

GRIFFITH, GARRETT

HAMM, JEFF

CROSBY, TIM

ZINK, PHIL

Resident
Engineer

(530)682-7746

(530)682-3842

(916)508-3719

(530)320-6460

(530)682-7747

 

 $1,461,150

 $4,218,936

 $2,985,000

 $1,385,000

 $2,135,000

 $3,961,391

Bid + CCOs

 $497,164

 $3,266,925

 $1,018,856

 $352,349

 $768,171

 $0

Comp To  date

 $439,664

 $60,416

 $0

 $352,349

 $0

 $0

This Month

08/10/18

05/30/18

08/13/18

09/24/18

12/18/17

08/31/18

Awarded

09/12/18

06/19/18

08/30/18

11/01/18

01/10/18

10/08/18

Approved

01/15/19

11/26/18

01/30/20

12/18/18

10/15/18

Est Comp

 49%

 98%

 10%

 47%

 44%

 0%

%Time

 34%

 77%

 34%

 25%

 36%

 0%

% Work 

 

 

 

 

 

 

Message

03-2H6704

03-0G1204

03-4H6904

03-4H7104

03-4H0904

03-1F2304

Contract 

  

ACNH-P020-(182)E

  

  

  

ACIM- 080-(245)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1180 IRON POINT ROAD #350

1764 SKYWAY

3701 MALLARD DRIVE

1900 GLENDALE AVENUE

PO BOX 13557

5225 HELLYER AVENUE

138 NEW MOHAWK ROAD,

SUITE B

379 COLUSA AVENUE

2777 DEL MONTE STREET

10183 TRUCKEE AIRPORT

RD. SUITE 202

33 DEPOT ST

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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11/20/18 Statement of Ongoing Contracts as of 11/28/18

03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

Fed Aid

20.20

201130

20.20

201130

HB1

20.20

201130

Pgm Code

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

INSTALL SIGNS AND SIGN PANELS ALONG

ROUTES 51, 80, 99, 160, 244 AT

VARIOUS LOCATIONS THROUGHOUT

SACRAMENTO AREA

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

Description 

REMOVE AC, PLACE METHACRYLATE &

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REPLACE SIGNS, SIGN LIGHTING

CONSTRUCT SOLDIER PILE WALL

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

TEMPE  AZ 85282

SPARKS, NV 89431

LIVERMORE  CA 94550

BENICIA, CA 94510

BERKELEY  CA 94710

SACRAMENTO, CA 95851

(602)437-1711

 

(925)245-1300

 

(510)526-3424

 

CHAMBERLIN, AARON

STELLHORN, RANDY

DAYOUB, BASHAR

RANDHAWA, AMARJIT

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

Resident
Engineer

(916)996-0601

(530)330-2725

 

(916)825-7628

(916)710-0286

(916)416-5572

 $1,428,277

 $2,435,000

 $1,248,480

 $8,595,000

 $15,683,703

 $295,000

Bid + CCOs

 $1,098,104

 $1,593,003

 $1,210,603

 $5,430,563

 $2,814,094

 $131,590

Comp To  date

 $0

 $0

 $0

 $0

 $1,142,150

 $0

This Month

05/10/18

04/25/17

05/22/18

03/17/17

06/19/18

01/11/17

Awarded

05/29/18

08/04/17

06/14/18

06/06/17

07/13/18

05/05/17

Approved

01/10/19

06/20/18

11/01/18

10/04/18

04/24/19

02/14/17

Est Comp

 35%

 100%

 78%

 100%

 25%

 0%

%Time

 75%

 65%

 97%

 63%

 18%

 45%

% Work 

 

 

 

 

 

 

Message

03-0G8004

03-3H2904

03-0H4904

03-3H1504

03-0C4724

03-2H7704

Contract 

  

  

ACST-X067-(078)E

  

HSST-P016-(041)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

1900 GLENDALE AVE.

651 ENTERPRISE COURT

3701 MALLARD DRIVE

1520 FOURTH STREET

P.O. BOX 15002

2060 3RD STREET

P.O. BOX 1807

2777 DEL MONTE STREET

3951 PERFORMANCE

DRIVE, SUITE E

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

OROVILLE, CA 95965

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

Description 

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

MECHANICAL AND ELECTRICAL UPGRADES

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

DMZ BUILDERS

Contractor

BENICIA, CA 94510

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

CONCORD  CA 94520

 

(916)757-6400

(916)855-4400

(951)710-1000

 

(925)826-5387

LIANG, JIE

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

THURMAN, ANTHONY

Resident
Engineer

(916)416-5820

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

(916)799-5518

 $1,985,000

 $1,210,000

 $11,750,118

 $438,834

 $283,773

 $5,797,800

Bid + CCOs

 $1,856,053

 $947,307

 $7,898,901

 $0

 $112,267

 $2,967,820

Comp To  date

 $0

 $0

 $3,814,237

 $0

 $0

 $1,578,280

This Month

06/20/17

09/29/16

06/07/18

03/13/18

01/10/17

05/24/18

Awarded

07/24/17

11/21/16

06/28/18

03/29/18

04/25/17

06/25/18

Approved

09/28/18

11/04/16

01/23/19

11/13/18

01/18/17

01/04/19

Est Comp

 100%

 100%

 51%

 0%

 100%

 52%

%Time

 94%

 78%

 67%

 0%

 100%

 51%

% Work 

 

 

 

SUSPENDED

OVER RUN

 

Message

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

Contract 

  

  

  

SNHG-X113-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

4070 NELSON AVE, STE. A

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVE

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

Fed Aid

HB1

HB71

20.20

201130

HB71

Pgm Code

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

Description 

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

Type Of Work

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

Contractor

CHICO CA 95973

CHICO  CA 95928

BENICIA  CA 94510

PLACENTIA  CA 92870

COLFAX, CA 95713

DIXON  CA 95620

(530)342-8655

(530)891-6555

(707)742-6000

(714)646-3697

 

(707)693-0289

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CATANIA, DAVID

SHAH, MRUDANG

Resident
Engineer

(916)996-0601

(530)682-3842

(916)996-0601

(530)682-3842

(530)265-9864

(530)682-7172

 $948,883

 $1,584,700

 $16,197,881

 $3,433,061

 $535,000

 $1,639,431

Bid + CCOs

 $939,707

 $1,092,911

 $7,856,851

 $2,120,842

 $0

 $0

Comp To  date

 $0

 $11,497

 $2,493,624

 $616,522

 $0

 $0

This Month

06/20/17

05/22/18

05/21/18

03/19/18

09/24/18

09/25/18

Awarded

07/20/17

06/19/18

06/19/18

04/03/18

10/15/18

11/08/18

Approved

06/25/19

01/31/19

04/08/19

12/07/18

12/12/18

Est Comp

 0%

 81%

 41%

 80%

 0%

 0%

%Time

 0%

 67%

 49%

 60%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H7304

03-3F1304

Contract 

  

ACNH-P020-(183)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

ACNH-000C-(474) 

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

2100 GOODYEAR RD

1324 LAWSON LN

1175 SOUTH AUBURN STREET

PO BOX 1177

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

2060 3RD STREET

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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 $21,949,357 $222,004,452 $352,511,832

03-YUB-70-/0

Fed Aid

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

NORDIC INDUSTRIES, INC.

Contractor

OLIVEHURST, CA 95961

 

GRIFFITH, GARRETT

Resident
Engineer

(530)682-3842

 $1,185,000

Bid + CCOs

 $452,297

Comp To  date

 $0

This Month

01/02/18

Awarded

01/31/18

Approved

12/03/18

Est Comp

 0%

%Time

 38%

% Work 

 

Message

03-4H1504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1437 FURNEAUX ROAD 379 COLUSA AVE.

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan



03-3F7604

03-2F9804

03-0G8704

03-1H6904

03-2F1304

03-3C3804

03-0G7504

03-4H3404

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-0G7604

03-0G8604

03-0G6204

03-1G5704

03-0G8304

03-1H2604

03-3F9204

03-2H4704

03-0G9504

03-1G1904

Contract

03-BUT-191-6.8/8.6

03-COL-20-31.8/32.8

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-159.0/0

03-NEV-20-17.4/25.8

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-2H6604

03-2H6504

03-0H26U4

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-4H4504

03-4H0104

03-1G1304

03-2H9704

03-4F4004

03-1G1204

03-3F5704

03-0G7704

03-4H7004

03-4F6104

03-0G7904

03-0H2504

03-4H3804

Contract

03-PLA-49-/0

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/24.6

03-SAC-50-/23.1

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-99-28.0/2.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-1H3804

03-0F3514

03-4H4004

03-2H9904

03-2H6704

03-0G1204

03-4H6904

03-4H7104

03-0G8004

03-1F2304

03-4H0904

03-3H2904

03-0H4904

03-3H1504

03-0C4724

03-2H7704

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

Contract

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-220-/3

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H7304

03-3F1304

03-4H1504

Contract

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-/0

Cnty Rt Pm

12

12

12

12

12

12

13

Page
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District Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $352,511,832  $222,004,452

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $10,483,659

 $107,779,610

 $6,073,185

 $126,129,781

 $102,045,597

 Bid + CCO

 $5,329,325

 $63,038,641

 $5,674,086

 $85,786,407

 $62,175,992

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



03

District

 $22,083,737

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $22,083,737


	03

